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Project Update

The project is now almost 80% complete. Recent dry weather has provided ideal conditions for
earthworks while low river levels have also helped to complete some of the river based works.

Caol Stream
The area near the West cork Arts Centre has been re-opened.
A great effort was made to ensure that this area was finished
and open to the public ahead of the upcoming exhibition at
Uillinn. Coming Home: Art and the Great Hunger will display
selected pieces from Ireland’s Great Hunger Museum and will
only be run in two locations in Ireland; Skibbereen and Dublin
Castle. The flood defence works here are designed to be
sympathetic to the area while still being functional. We would
like to thank all of the business owners and members of the
public for their patience and understanding during the works
and we wish the West Corks Arts Centre the very best with the
new exhibition. Concrete flood works will continue in the car
park in August further upstream and parking restrictions will
be in place to ensure 2-way traffic is maintained. Work will be
commencing in August near the Ilen/Caol confluence (near
Thornhill’s Furniture store). While vehicular access will be
restricted, pedestrian access will be maintained.

JFK Bridge
Work on JFK bridge and river bed regrading
has been completed. Low water levels and
good daylight hours meant that conditions
were taken advantage of. Two new scour
protection structures have been placed at the
base of the bridge and the river bed has been
locally regraded to improve water flow.
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Lurriga Road
Lurriga road will remain closed until mid-September. The
existing diversion will remain unchanged. Work here on
the replacement of the old bridge and installation of flood
defences have been helped by recent low water levels and
dry weather. The old stone double arch bridge has been
replaced with twin culverts which will ease the flow of
water to the Ilen.

Caol Stream Upper
Flood defence work on the upper section of the Caol Stream
have commenced. These works run parallel to the
Castletownshend Road and will consist of large clay
embankments. Over 15,000 tonnes of material will be used to
form these clay embankments. The dry weather has helped the
work to progress well here. We would like to thank the local
businesses and residents for their co-operation while the
works are ongoing.
All of the staff involved would like to thank the people of Skibbereen for their cooperation and
acknowledge that the works may cause some disruption. We appreciate your patience and
apologise for any inconvenience. Please be aware that the scheduling of these works may change
as works progress – the public will be kept informed of any such changes.
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